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Docket No. W-02351A-07-0319
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IN THE MATTER OF THE
APPLICATION OF PICACHO PEAK
WATER co., INC., FOR A RATE
INCREASE

13 STATUS REPORT
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IN THE MATTER OF THE
APPLICATION OF PICACHO PEAK
WATER co., INC., FOR AUTHORITY
TO INCUR DEBT TO FINANCE
WATER SYSTEM IMPROVEMENTS
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18

19

Decision Number 70558 requires Picacho Peak Water Company, Inc.
20

21 ("Colnpany") to file each January and July a report covering the previous 6 months that

22
contain all activities regarding the Arizona Department of Environmental Quality

23

("ADEQ") .Consent Order, as well as steps taken to recreate the mapping data for the
24

25 distribution system. Accordingly, the Company submits this report briefly describing

26 what has occurred since the last status report:
27
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1 • On February 27, 2009, the Company submitted its proposal to implement point-of-

2

use options to ADEQ.
3

4 • On August 13, 2009, ADEQ approved the Company's proposal.

5
• In August and September, the Company solicited requests for proposals from

6

engineers for the project.
7

8 • In September, the Company selected an engineer.

9
• On September 24, 2009, the engineer performed a site inspection.

10

• On October 21, 2009, based upon ADEQ's plan approval and the engineer's
11

12 recommendations, the Company filed their Project Finance Application with the

13 Arizona Water Infrastructure Finance Authority ("WIFA").
14

• On December 16, 2009, the WIFA Board of Directors authorized the Company
15

16 loan.

17
• Pursuant to a request by ADEQ, the Company engineer developed a schedule for

18

implementation of the treatment systems, including submittals to ADEQ and
19

20 installation. Under this schedule, by no later than April 5, 2010, the Company will

21 submit an application for approval to construct or an application for approval to

22
install the point-of-use treatment works for residential and small commercial

23

24 customers, multiple RV park point-of-use water dispensers, and the point-of-use

25 works at both Bowling's Restaurant and Bowline's Travel Center. Within four

26
months after receipt of approval to construct or approval to install, the Company

27

28 shall submit the engineer's certificate of completion for all treatment works. For

2
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1 example, if the Company receives the approval to install on April 30, the

2

Company will submit the engineer's certificate of completion by no later than
3

4 August 30, 2010.
9

5 • The WIFA loan closing is scheduled for February 5, 2010.

6
• To date, the engineer has compiled the information needed to make

7

8 recommendations concerning the corrective actions and agrees that the plan to

9 implement point-of-use treatment is appropriate.

10
• Vendor selection process is nearly complete and the engineer is ensuring that the

11

12 vendor equipment meets ADEQ requirements and the vendors have the ability to

13 conform to maintain the systems pursuant to ADEQ rules.

14
The Company reviewed its records and is confirmed that it does not have mapping

15

16
data for the distribution system. The Company anticipates applying for a WIFA grant to

17 map the water distribution system.

18
Respectfully submitted on January 29, 2010.

19

MOYES SELLERS & SiMs
20

21

22

23

Steve Went
Attorneys for Picacho Peak Water Co.
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25 Original and 15 copies of the foregoing
filed January 29, 2010, with:

26

27

28

Docket Control
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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1 Copy of the foregoing mailed
January 29, 2010 to:2

3

4

5

Compliance Section
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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